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ESTIMATE RUN 04/11/2017

ESTIMATE SUMMARY 17:02:08

CONTID: C21382         ESTIMATE NO: 0007 PROG 2005

PCN: 21382-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ITS EQUIPMENT ON I-76 (I-25 TO I-70) PERCENT TIME:

PROJECT NO: ITS 0761-225                  

ITS EQUIPMENT ON I-76 (I-25 TO I-70)

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS

CONTRACTOR:

INTERFACE COMMUNICATIONS COMPANY PAY PERIOD ENDING

4909 NAUTILUS COURT NORTH, SUITE 201 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

BOULDER CO 80301     (303)530-4212 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,073,173.78 PARTICIPATING $ $ 250,115.46

AWARD PROJECT AMT: 996,804.05 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -85,243.20

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

87.33

FIXED COMPLETION DATE

FIXED COMPLETION DATE

94.17%

62,551.30

250,115.46

164,872.26

164,872.26

$

$

$

$

1,010,622.48

0.00

1,010,622.48

14,440.27

1,025,062.75

-14,952.06

0.00

1,010,110.69

0.00

AMOUNT DUE 1,010,110.69 164,872.26

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 164,872.26

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON

DENVER  

193.0 TIME ALLOW: 4/28/2017 ??:??:??

ORIG TIME ALLOW: 3/31/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/20/2016

09/20/2016

03/31/2017

08/18/2016

08/31/2016

09/15/2016

09/20/2016
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PCN: 21382-BID    ESTIMATE RUN 04/11/2017

PROJECT: ITS 0761-225                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:02:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

12.000

CY  

152.00000

0010 *Pump (Dewatering Truck) 0.000

12.000

203-01549  
 

5,388.0012.000

5,388.00

12.000

HOUR

449.00000

0015 *Potholing 240.750

1.000

203-01597  
 

41,097.50241.750

170.00

241.750

HOUR

170.00000

0020 *Erosion Log Type 1 (12 Inch) 1,160.000

0.000

208-00002  
 

4,640.001,160.000

0.00

1,160.000

LF  

4.00000

0025 *Aggregate Bag 50.000

0.000

208-00035  
 

300.0050.000

0.00

500.000

LF  

6.00000

0030 Concrete Washout Structure 2.000

4.000

208-00045  
 

2,034.006.000

1,356.00

6.000

EACH

339.00000

0035 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

36.00000

0040 Sweeping (Sediment Removal) 9.000

0.000

208-00106  
 

612.009.000

0.00

50.000

HOUR

68.00000

0045 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.950

ACRE

1,030.00000

0050 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.950

ACRE

2,712.00000

0055 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.950

ACRE

4,015.00000
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PCN: 21382-BID    ESTIMATE RUN 04/11/2017

PROJECT: ITS 0761-225                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:02:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

190.000

LB  

5.00000

0065 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

3.000

TON 

550.00000

0070 *Drilled Caisson (36 Inch) 48.000

0.000

503-00036  
 

15,120.0048.000

0.00

48.000

LF  

315.00000

0075 Manhole (Traffic Management System) 10.000

0.000

604-39050  
 

48,600.0010.000

0.00

10.000

EACH

4,860.00000

0080 *Fence (Plastic) 1,483.000

419.000

607-11525  
 

7,608.001,902.000

1,676.00

1,902.000

LF  

4.00000

0085 Location Marker (Fiber Optic)(Dome) 0.000

36.000

612-00260  
 

1,980.0036.000

1,980.00

40.000

EACH

55.00000

0090 Location Marker (Utility)(Flat Slat) 0.000

3.000

612-00270  
 

147.003.000

147.00

6.000

EACH

49.00000

0095 2 Inch Electrical Conduit (Bridge) 3,032.000

680.000

613-00200  
 

96,920.323,712.000

17,754.80

3,712.000

LF  

26.11000

0095 MATERIAL ALLOWANCE Light Conduit, Metal 618.000

-618.000

0.000.000

-2,681.57LF  

4.33911

0100 *2 Inch Electrical Conduit (Bored) 35,660.000

2,230.000

613-00206  
 

262,577.7037,890.000

15,453.90

37,890.000

LF  

6.93000

0105 2 Inch Electrical Conduit (Plastic) 18,351.000

1,039.000

613-01200  
 

61,078.5019,390.000

3,272.85

19,390.000

LF  

3.15000
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PCN: 21382-BID    ESTIMATE RUN 04/11/2017

PROJECT: ITS 0761-225                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:02:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Pull Box (11"x18"x12") 4.000

2.000

613-07011  
 

3,612.006.000

1,204.00

6.000

EACH

602.00000

0110 MATERIAL ALLOWANCE No Test Required 2.000

-2.000

0.000.000

-340.00EACH

170.00000

0115 Pull Box (30"x48"x24") 19.000

10.000

613-07040  
 

44,080.0029.000

15,200.00

29.000

EACH

1,520.00000

0115 MATERIAL ALLOWANCE No Test Required 10.000

-10.000

0.000.000

-7,200.00EACH

720.00000

0120 Proof Conduit 0.000

3,744.000

613-07195  
 

6,364.803,744.000

6,364.80

3,744.000

LF  

1.70000

0125 *Service Meter Cabinet 2.000

0.000

613-80130  
 

8,950.002.000

0.00

2.000

EACH

4,475.00000

0130 Communications Cabinet (Type 2) 0.000

3.000

614-72832  
 

27,771.003.000

27,771.00

3.000

EACH

9,257.00000

0130 MATERIAL ALLOWANCE No Test Assigned 3.000

-3.000

0.000.000

-19,650.00EACH

6,550.00000

0135 *Fiber Optic Termination Panel  (6 Fiber) 0.000

3.000

614-87006  
 

2,136.003.000

2,136.00

4.000

EACH

712.00000

0135 MATERIAL ALLOWANCE No Test Required 4.000

-3.000

86.001.000

-258.00EACH

86.00000

0140 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

1,728.000

614-87010  
 

3,162.241,728.000

3,162.24

1,728.000

LF  

1.83000
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PCN: 21382-BID    ESTIMATE RUN

PROJECT: ITS 0761-225                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0140 MATERIAL ALLOWANCE No Test Required 2,150.000

-1,728.000

135.04422.000

-552.96LF  

0.32000

0145 *Fiber Optic Termination Panel (144 Fiber) 0.000

1.000

614-87144  
 

7,827.001.000

7,827.00

1.000

EACH

7,827.00000

0145 MATERIAL ALLOWANCE No Test Required 1.000

-1.000

0.000.000

-1,456.58EACH

1,456.58000

0150 Closed Circuit Television 0.000

3.000

614-87320  
 

13,323.003.000

13,323.00

4.000

EACH

4,441.00000

0150 MATERIAL ALLOWANCE Traffic Equipment 4.000

-3.000

2,761.261.000

-8,283.78EACH

2,761.26000

0155 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

5,803.00000

0160 *Closed Circuit Television Pole with Lowering Device 
(50 Fee 

0.000

3.000

614-87364  
 

51,144.003.000

51,144.00

3.000

EACH

17,048.00000

0160 MATERIAL ALLOWANCE CCTV Pole w/LD 3.000

-3.000

0.000.000

-40,800.00EACH

13,600.00000

0165 *Fiber Optic Cable (Single Mode) (96 Strands) 17,224.000

18,776.000

614-87496  
 

82,080.0036,000.000

42,809.28

36,000.000

LF  

2.28000

0165 MATERIAL ALLOWANCE No Test Required 2,972.000

-2,972.000

0.000.000

-2,050.68LF  

0.69000

0165 MATERIAL ALLOWANCE Fiber Optic Cable 96S 2,776.003

-2,776.003

0.000.000

-1,969.63LF  

0.70952
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PCN: 21382-BID    ESTIMATE RUN 04/11/2017

PROJECT: ITS 0761-225                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:02:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Ethernet Switch 0.000

0.000

614-87690  
 

0.000.000

0.00

4.000

EACH

3,577.00000

0170 MATERIAL ALLOWANCE Traffic Equipment 4.000

0.000

11,457.974.000

0.00EACH

2,864.49250

0175 *Mobilization 1.000

0.000

626-00000  
 

74,318.001.000

0.00

1.000

L S 

74,318.00000

0180 *Flagging 51.000

0.000

630-00000  
 

1,428.0051.000

0.00

51.000

HOUR

28.00000

0185 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

660.00000

0190 *Traffic Control Management 96.000

15.000

630-00012  
 

73,260.00111.000

9,900.00

125.000

DAY 

660.00000

0195 *Barricade (Type 3 M-C) (Temporary) 0.000

1.800

630-80337  
 

99.001.800

99.00

2.000

EACH

55.00000

0200 *Construction Traffic Sign (Panel Size A) 2.000

12.400

630-80341  
 

403.2014.400

347.20

16.000

EACH

28.00000

0205 *Construction Traffic Sign (Panel Size B) 22.000

34.700

630-80342  
 

2,494.8056.700

1,526.80

63.000

EACH

44.00000

0210 *Construction Traffic Sign (Panel Size C) 5.500

7.100

630-80343  
 

693.0012.600

390.50

14.000

EACH

55.00000

0215 *Vertical Panel (Plastic) 13.000

22.100

630-80351  
 

1,544.4035.100

972.40

39.000

EACH

44.00000
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PCN: 21382-BID    ESTIMATE RUN 04/11/2017

PROJECT: ITS 0761-225                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:02:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.500

2.200

630-80358  
 

891.002.700

726.00

3.000

EACH

330.00000

0225 *Portable Message Sign Panel 2.000

2.000

630-80359  
 

684.004.000

342.00

4.000

DAY 

171.00000

0230 *Drum Channelizing Device 25.000

20.000

630-80360  
 

990.0045.000

440.00

50.000

EACH

22.00000

0235 *Traffic Cone 90.000

189.000

630-80380  
 

1,674.00279.000

1,134.00

310.000

EACH

6.00000

0240 *Mobile Attenuator 98.000

14.000

630-85041  
 

35,168.00112.000

4,396.00

125.000

DAY 

314.00000

0245 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0250 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0255 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0260 F/A Railroad 0.000

0.000

700-70040  
 

0.000.000

0.00

0.000

F A 

1.00000

0265 F/A Furnish & Install Electrical Service 0.000

802.450

700-70082  
 

802.45802.450

802.45

2,500.000

F A 

1.00000

0270 F/A Communication Lines 2,805.330

0.000

700-70230  
 

2,805.332,805.330

0.00

2,805.330

F A 

1.00000
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PCN: 21382-BID    ESTIMATE RUN 04/11/2017

PROJECT: ITS 0761-225                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:02:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0280 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

0290 Erosion Control Management 13.000

2.000

208-00207  
 

3,150.0015.000

420.00

18.000

DAY 

210.00000

0295 Res C L Fence 0.000

252.000

210-01050  
 

7,761.60252.000

7,761.60

252.000

LF  

30.80000

0300 Pull Box (Surf Mtd) 0.000

2.000

613-07010  
 

2,717.642.000

2,717.64

2.000

EACH

1,358.82000

0305 Splice FO Cable (12 S) 0.000

0.000

614-87512  
 

0.000.000

0.00

1.000

EACH

1,573.00000

CAT 1,023,877.75164,872.261,071,988.78CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0285 Sanitary Facility 1.000

0.000

620-00020  
 

1,185.001.000

0.00

1.000

EACH

1,185.00000

CAT 1,185.000.001,185.00CURRENT AMT0400 $ $ $

$ 1,025,062.75164,872.26$1,073,173.78$CURRENT AMTPROJECT TOTAL


